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Contract #

1065

CERCLA
Non-Time-Critical
Non NPL

Site Description
Non-time Critical soil removal from a residential properties impacted by a former lead
smelter.

Current Activities
- After a series of meetings with the respondent representatives and Advanced
GeoServices Corp. (AGC), U. S. EPA requested that a Work Plan be submitted for project
related removal activities. U.S. EPA received the Work Plan on May 18, 2004.

- The Administrative Order on Consent (AOC) was signed by the respondent and U.S.
EPA on Ju ly 14, 2004. On July 14, 2004, AGC commenced collection of both grab and
composite samples to be used for verification sampling purposes.



- AGC has contracted with ENTACT Environmental Services (ENTACT) to execute the
removal of lead impacts to residential properties at the site. ENTACT has establish a soil
staging area just north of the site along Adams Street. AGC and ENTACT have located
field office facilities adjacent to the soil staging area.

- A pre-construction meeting was held on September 14, 2004, to discuss project start-up
activities and communication with all the affected stakeholders.

- Impacted soil removal activities from homes near the intersection of Pine Lake Road
and Raintree Trail were initiated on September 21, 2004. In order to facilitate efficient soil
removal measures, several homes along Lemontree Lane required excavation of adjoining
backyard lots to homes on Raintree Trail.

- On February 15, 2005, a site meeting was held to discuss options for dealing with area
sinkholes. Several test pits were excavated to expose the sinkhole C throat[ and provide
information how they were formed.

Planned Removal Actions
To date:

• 213 home lots have been sampled
• 236 homeowners have granted access
• 60 home lots have been completed with regards to soil removal requirements
• 60 home lots have been backfilled (4 with structural fill only)
• 25 home lots have been sodded
• 5 home lots have been partially sodded and will be completed by the first week of

April, weather pending.

- To date, ENTACT has treated 23,105 cubic yards of lead impacted soil of which 28,397
cubic yards have been delivered for off-site disposal to a Subtitle Class i'.'.DC. sanitary
landfill.

- Due to wet weather, impacted soil removal activities have been suspended until mid-
spring of 2005.

Next Steps
- Weather depending, removal and restoration activities wil l re-start mid April, 2005.

- Delineation sampling is nearing completion. AGC continues to spearhead the effort
related to obtaining formal access for sampling/removal needs.

- The project completion date is anticipated to be the Summer of 2005.

Key Issues



- On March 9, 2005, NL Industries agents informed U. S. EPA that sod, rather than hydro
seed, will be placed on the disturbed areas.

- Seasonal rainfall continues to create schedule problems with backfill and over-seeding
activities. Several homeowners have expressed concerns over the time delay between
excavation and backfilling tasks. AGC and ENTACT have committed to shorten the cycle
time between removal and re-vegetation.

Due to unseasonably warm weather and excessive rainfall, the ENTACT project
manager has suspended site work unt i l mid-spring, 2005, or, until such time of prolonged
dry weather conditions. Sufficient backfill progress was made prior to the temporary shut-
down of February 25, 2005..

Estimated Costs *
1
i
| Budgeted

Total To
Date Remaining

%
Remaining

Extramural Costs

RST/START $70,780.00 $60,942.78 $9,837.22 13.90%

Intramural Costs

USEPA - Direct (Region, HQ) ! $0.00 $34,134.00 ($34,134.00) 0.00%

Total Site Costs $70,780.00 $95,076.78 1 ($24,296.78) -34.33%

* The above accounting of expenditures is an estimate based on figures known to the OSC
at the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely
upon may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

www.epaosc.nel/StLouisSmeltingandRerining


